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DEC 3 1 1991 
DOE-601-92 

M r .  James A. Saric, Remedial Project  D i rec to r  
U. S. Environmental Protect ion Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, I l l i n o i s  60604 

M r .  Graham E. M i t che l l ,  DOE Coordinator 
Ohio Environmental Protect ion Agency 
40 South Main Street  
Dayton, Ohio 45402-2086 

Dear M r .  Saric and M r .  M i t c h e l l :  

REVISION 1 - PART 1, ALTERNATE WATER SUPPLY WORK PLAN FOR THE SOUTH 
GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

References: 1) Let ter ,  G. E. M i t che l l  t o  A. P. Avel, "Condit ional Approval 
Part  1 South Plume Removal Act ion Work Plan," dated January 8, 
1991 

2) Let ter ,  DOE-044-92, J. R. Craig t o  3. A. Sar ic  and G. E. 
Mitchel l ,  "Request f o r  Schedule Extension on Parts 1, 2, & 3 of 
the South Groundwater Contamination Plume Removal Action," 
dated November 20, 1991 

3) Let ter,  J. A. Sar ic t o  J .  R. Craig, "U.S. DOE Request f o r  
Extension on Parts 1, 2, and 3 o f  the South Plume Removal 
Action," dated December 6, 1991 

4)  Let ter ,  G. E. M i t che l l  t o  J .  R. Craig, "South Plume Schedule 
Extensions," dated December 9, 1991 

This l e t t e r  transmits the responses t o  the Ohio EPA comments (Enclosure 1) and 
the Revision 1 t o  the Work Plan f o r  Part  1 o f  the South Groundwater 
Contamination Plume Removal Act ion (Enclosure 2). 

Revision 1 t o  the P a r t  1 Work Plan r e f l e c t s  changes t o  the p r o j e c t  t h a t  have 
developed since the January 1991 approval o f  the document. 
Work Plan includes a revised p ro jec t  completion date as requested i n  Reference 
2. 

Revision 1 of the 

The revised p ro jec t  completion date was approved by the U.S. EPA and Ohio 
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EPA i n  References 3 and 4, respect ive ly .  Ohio EPA has c o n d i t i o n a l l y  approved 
the Work Plan (Reference 1) pending responses t o  i t s  comments. This  r e v i s i o n  
incorporates responses t o  the Ohio EPA comments accordingly. 

The modi f icat ions t o  the Work Plan are shown h igh l i gh ted  and the t e x t  t o  be 
deleted i s  shown st ruck out t o  f a c i l i t a t e  your review. The h i g h l i g h t i n g  and 
struck-out t e x t  w i l l  be removed upon U.S. EPA and Ohio EPA review of t he  
revised Work P1 an. 

Subsequently, t he  Health and Safety Plan i s  being rev ised t o  r e f l e c t  t he  
changes t o  the Work Plan. 
avai lab le t o  the  U.S. EPA and Ohio EPA upon request. 

If you o r  your s t a f f  have any questions, please contact  me a t  FTS 774-6159 
o r  (513) 738-6159, o r  Carlos J. Fermaintt, o f  my s t a f f ,  a t  774-6157 o r  (513) 

The approved Health and Safety Plan w i l l  be made 

738-6157. 

Sincerely, . 

FO: Fermaintt 

Enclosures: As Stated 

cc w/encl s: : 

J. 3. Fiore, EM-42, TREV 
K. A. Hayes, EM-424, TREV 
K. Davidson, OEPA-Columbus 
T. Schneider, OEPA-Dayton 
J. Benett i , USEPA-V, 5AR-26 
M. But ler ,  USEPA-V, 5CS-TUB-3 
E. Schuessler, PRC 
L. August, GeoTrans 
R. L. Glenn, Parsons 
D. J. Car r ,  WEMCO 
S. W. Coyle, WEMCO 
J. P. Hopper, WEMCO 
J. D. Wood, ASI/IT 
J. E. Razor, A S I / I T  
L. Kah i l l ,  Radian 
AR Coordinator, WEMCO 
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RESPONSES TO OHIO EPA’S COMMENTS DATED JANUARY 8, 1991 
SOUTH GROUNDWATER CONTAMINATION PLUME 

REMOVAL ACTION 

ALTERNATE WATER SUPPLY 
WORK PLAN - 

PART 1 2557 

Spec i f i c  Comments 

1 [A ] .  Comment: 

The work p lan  f a i l s  t o  account f o r  t he  f a c t  t h a t  I n d u s t r i a l  User B i s  
l oca ted  on t h e  Paddys Run Road s i t e  (PRRS). 

Res Dons e : 

The Work Plan has been rev i sed  t o  account f o r  t h e  f a c t  t h a t  I n d u s t r i a l  
User B, A l b r i g h t  & Wilson Americas Inc.  (AWA), i s  l oca ted  on t h e  Paddys 
Run Road S i t e  (PRRS) . 
Also, D e l t a  Steel  has rep laced i t s  I n d u s t r i a l  User A des ignat ion  and 
Ruetgers-Nease Chemical Co., Inc.  has rep laced i t s  I n d u s t r i a l  User C 
des ignat ion.  The Work Plan a l so  r e f l e c t s  t h e  renaming o f  t h e  Feed 
Mater i  a1 s Product ion Center (FMPC) t o  t h e  Fernald Environmental Management 
P r o j e c t  (FEMP) and Westinghouse M a t e r i a l s  Company o f  Ohio (WMCO) t o  
Westinghouse Environmental Management Company o f  Ohio (WEMCO) . 
Act i on : 

The Work Plan has been rev i sed  accord ing ly .  

1 [B ] .  Comment: 

F igure 1 o f  t he  work p lan  does no t  s u f f i c i e n t l y  d e t a i l  t he  l o c a t i o n  o f  t he  
company o r  t h e  excavat ion r o u t e  f o r  t h e  water supply l i n e  making i t  
d i f f i c u l t  t o  p r e d i c t  contaminat ion which may be encountered du r ing  
cons t ruc t ion .  

ResDonse : 

The f i g u r e  has been rep laced by the  100% design rev iew cons t ruc t i on  
drawing . 
Act ion  : 

The f i g u r e  has been rep laced by t h e  100% design rev iew c o n s t r u c t i o n  
drawing . 
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1 [ C] . Comment : 
The potentially responsible parties (PRPs) for the PRRS have entered into 
an Administrative Consent Order with the state of Ohio to perform an RI/FS 
at the site. Recent remedial investigation soil boring samples at the 
site have shown high concentrations of various organic and inorganic 
compounds in addition to above background concentrations of the 
radioactive‘ isotope potassium-40. DOE needs to work more closely with the 
PRRS PRPs in order to determine contaminant levels in the locations where 
the proposed alternate water supply lines will run and incorporate this 
information into the work plan. 

ResDonse : 

Integration of the RI/FS efforts has been initiated and will continue 
between the DOE and the PRRS PRPs to determine the contaminant levels of 
the PRRS in the area where the Part 1 pipeline will be located. 

Act i on : 

A field screening and sampling and analysis plan has been attached to the 
Work Plan which includes monitoring and sampling strategy in areas 
suspected of contamination, including AWA property. As additional PRRS 
information becomes available, it will be included in revisions to the 
Health and Safety Plan, if deemed necessary. 

1[D]. Comment: 

The work plan needs to incorporate the potential risks and measures to 
decrease the risks associated with the contaminants of the PRRS. 

ResDonse: 

Soil field screening, using portable photoionization detectors (PIDs) and 
radiation detection devices, wi.11 be performed during sampling activities, 
and if determined necessary, during the pre-construction site preparation 
activities. Based on the data obtained from the PID and radiation 
detection devices and subsequent soil analyses, if warranted, the level 
and type of personal protective equipment (PPE) can be modified to 
decrease the risks to personnel working in the PRRS area. Exposure 
symptoms are included and action levels revised to reflect the risks 
associated with the PRRS contaminants. 
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Act i on : 2557 
The Health and Safety Plan will be revised accordingly. 

1[E]. Comment: 

The work plan also needs to incorporate this information into a sampling 
plan for the soil which is excavated on the PRRS. 

Res Don se : 

See Comment l[C]. 

Act i on : 

See Comment 1[C]. 

1 [ F ] .  Comment: 

The work plan also needs to incorporate this information into a sampling 
plan for the soil which is excavated on the PRRS in order to determine 
appropriate disposal criteria, since contaminated soils will potentially 
be encountered. 

ResDon se : 

Soils in the PRRS will be returned to the excavation from which they 
originpte. Excess excavated soils will be the responsibility of the PRRS 
to manage and determine the appropriate disposal criteria. 

Act ion : 

See Section IV of the Work Plan. 

2. Comment: 
_ .  - 

Page 9, Section VII: DOE must comply with the following -Ohio state law 
since the alternate water supply pumps will be located off-site and thus 
subject to state permitting and regulatory controls. 

ORC 1521.16: Requires any owner of a facility, or combination o f  
facilities, with the capacity to withdraw more than 
100,000 gallons of water daily (GPD) to register such 
facilities with the Ohio Department o f  Natural 
Resources, Division of Water. 
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ResDonse : 

The DOE w i l l  r e g i s t e r  the Par t  1 water supply w e l l s  w i t h  the Ohio 
Department o f  Natural  Resources, D i v i s i o n  o f  Water. 

Act i on : 

The Work Plan has been rev ised  t o  r e f l e c t  t h i s  response. 
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